

Region 7 Comprehensive Conservation Plan Revision Schedule
Updated October 2004

Refuge	Scoping Begins	Scoping Completed	Draft Completed	Public Comment Completed	Final Completed	Record of Decision
Alaska Peninsula/Becharof NWR	March 98	April 99	February 04	May 04	February 05	April 05
Kodiak NWR	February 99	July 99	October 04	January 05	August 05	October 05
Togiak NWR	May 99	November 00	February 05	May 05	December 05	February 06
Kenai NWR	November 03	March 04	September 05	December 05	March 06	May 06
Izembek NWR	November 03	October–04	August 05	November 05	March 06	April 06
Kanutai NWR	November 03	September 04	August 05	October 05	February 06	April 06
Tetlin NWR	November 04	February 05	September 05	December 05	June 06	August 06
Selawik NWR	September 05	March 06	March 07	June 07	November 07	January 08
Yukon Delta NWR	December 05	August 06	August 07	December 07	April 08	June 08
Innoko NWR	January 06	June 06	June 07	December 07	April 08	May 08
Koyukuk/Nowitna NWR	January 08	June 08	June 09	September 09	April 10	May 10
Yukon Flats NWR	May 08	December 08	December 09	March 10	September 10	November 10
Alaska Maritime NWR	May 10	October 10	October 11	January 12	August 12	October 12
Arctic NWR	September 10	March 11	March 12	July 12	January 13	March 13