

Region 7 Comprehensive Conservation Plan Revision Schedule  
Updated March 2006

Refuge	Scoping Begins	Scoping Completed	Draft Completed	Public Comment Completed	Final Completed	Record of Decision
Alaska Peninsula/Becharof NWR	March-98	April-99	February-04	May-04	October-05	February-06
Kodiak NWR	February-99	July-99	October-04	January-05	May-06	July-06
Togiak NWR	May-99	November-00	January-07	March-07	October-07	December-07
Kenai NWR	November-03	March-04	September-06	December-06	May-07	July-07
Izembek NWR	November-03	October-04	April-07	July-07	December-07	February-08
Kanuti NWR	November-03	September-04	September-06	December-06	June-07	August-07
Tetlin NWR	November-04	February-05	September-06	December-06	April-07	June-07
Innoko NWR	October-06	March-07	October-07	January-08	May-08	July-08
Yukon Delta NWR	September-07	January-08	September-08	January-09	June-09	August-09
Koyukuk/Nowitna NWR	August-07	December-07	July-08	November-08	June-09	August-09
Selawik NWR	September-08	December-08	July-09	October-09	March-10	May-10
Yukon Flats NWR	September-09	January-10	October-10	January-11	July-11	September-11
Alaska Maritime NWR	September-09	January-10	October-10	January-11	July-11	September-11
Arctic NWR	July-10	November-10	September-11	January-12	June-12	August-12